150 N. Patrick Blvd., Suite 180
Brookfield, WI 53045-5854
® Telephone: (262) 879-1212

Fax: (262) 879-1220

August 31, 2007 ETmlﬁeii]],,F’,records ctr.
Ms. Jennifer Hale ' " 365812 m
Weyerhaeuser Company _ '
P.O. Box 9777

Mail Stop WTC-2G2
Federal Way, WA 98063-9777

Subject: 12" Street Landfill - Emergency Action
Status Update Report

Dear Jennifer:

This letter presents activities performed as part of the 12th Street Landfill Emergency Action in Plainwell,
Michigan, between August 17 and August 30, 2007. Heavy rain over this period has slowed some of the field
work, but should not have an adverse impact on the overall schedule at this time. Field activities performed
during this period include the following:

m  The east face of the landfill has been reshaped to a 5:1 slope with any residual material being relocated to
the containment pad on top of the landfill. Minimal residuals were identified in the face of the landfill.
Material with no visual residuals was stockpiled and will be used to cover the pad areas if necessary.

m  Two areas along the edge of the east face had visual residual areas and were covered with temporary tarps
until the material can be moved back into the landfill.

m  The Portadam structures were installed upstream and downstream of the landfill. The curtain material
could not be placed due to the increase in flow of the Kalamazoo River. The flow rates have increased
from 475 cfs on August 17 to over 1,000 cfs by August 24.

‘w Equipment delivered to the site included the Portadams, pump for water removal from channel, manhole to
be used as sump within channel, and diversion structure for water removal.

m  Sampling stations were installed within the river to monitor turbidity during construction operations. The
stations operated over a 3-day period to determine a background turbidity level.

®m  Stone was delivered to the site and roads within the landfill were regarded and strengthened with the stone
as a base material.

If you have any questions regarding RMT’s services, please contact me at 262-879-1212.

Sincerely,

RMT, Inc.

James L. Hutchens
Sr. Project Manager

cmk/enclosures
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Weyerhaeuser Emérgency Response Actions

Status Update

Submit approvable Multi-Area QAPP and Field Sampling Plan
QAPP approved July 24, 2007. FSP approved August 3, 2007. Addendum for former Plainwell Mill Emergency Action
submitted on September 10, 2007, and approved on October 31, 2007.

12th Street Landfill Emergency Action

Design Report submitted on July 27, 2007, and conditionally approved on August 15, 2007.
Removal work started September 6, 2007. Major work completed November 7, 2007.

Objectives
Remove visual paper residuals from the

channel before the main flow of the
Kalamazoo River is re-routed.

Install a final erosion protection system along
the former powerhouse channel west bank
that meets the requirements of the existing
Record of Decision (ROD).

Construct these systems in a manner
compatible with the specified landfill closure
requirements in the 2002 ROD.

Status

Removed residuals identified during RMT investigation in July
2007. Approximately 600 yards of residuals were removed from the
channel and placed in the 12th Street Landfill.

Cut back eastern landfill slope to 5H:1V, created hydraulic
separation with compacted clay layer, and placed vegetation and
erosion control as required by the ROD to an elevation of 702.5 feet.
Final site restoration will be completed in the spring of 2008.

All components of the Emergency Action were designed to be
consistent with the ROD and compliment the expedited schedule of
the planned 12th Street Landfill Remedial Design/Remedial Action.

Former Plainwell Mill Banks Emergency Action
Design Report submitted on September 5, 2007, and conditionally approved on October 31, 2007.
Removal work started November 13, 2007. Major work completed March 31, 2008.

Objectives
Remove or contain visible paper residuals

and address previously identified areas of
reported PCBs concentrations of greater than
50 mg/kg in soils/sediments along the former
Plainwell Mill banks to a target concentration
of either 4 mg/kg or 1 mg/kg.

Reconstruct bank, as needed, to minimize
future release of PCBs.

Reconfigure bank to limit upland cutbacks
into former Plainwell Mill property and place
erosion controls to provide comparable
stability to pre-excavation conditions.

Status

Removed visible residuals from 2200 lineal feet along Zones A, B,
C and D to target concentrations and riverbed. Two areas of the site
(150 feet [Zone D] and 230 feet [Zone C]) were capped with sand
and clay prior to erosion control stone placement as an interim
measure to cover exposed sediments that were higher than the target
concentration. This area will potentially be readdressed following
further investigation in this area.

Bank reconstruction required in Zone A. Clean fill material was
place to create an approximate 3H:1V slope.

Upland cutbacks were minimized unless visual residuals were
evident. Erosion protection was placed in all zones as specified in
the design report.
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12" Street
Landfill RD/RA

i
|

Plainwell Mill
RIFS & RD/RA

Former Powerhouse Channel
Emergency Action

Plainwell Mill Banks
Emergency Action

January — March 2008\

/" April - June 2008 "\

/" July - Forward 2008 "\

2005:

Spring: QMP
submittal, review,
and approval
Summer:
Inundation Work

Mar. 05: Final
Reuse
Assessment
Prepared by E2
Aug. 05: Meeting
on Schedule for
Mill RI/FS

Dec. 05: 1% Draft
SOW from USEPA

Inundation Study

City regarding
2. Began SOW

Review
3. Meetings with

W

A

1. Discussions with

Integrated Approach

City

and planner funded
by Weyerhaeuser

)

L9

Aug. 15" SOWis
Final

Sept. 30™: Submit RI/
FS Workplan

/

g

Developer's Forum
Jan. 31%

1. Reviewed scope of TCRA and
impact on OU4

2. Conference Call to USEPA
(Mar. 23™) Tim Prendiville PM for
Landfill

1. Reviewed Scope of TCRA and
Impact on Mill Banks

2. Initial Request by City to
Address Banks

May 22" Formal request from
City for continued work on the
integrated process.

Jun. 18™: Letter from City and
Weyerhaeuser to EPA on
Integrated Approach

May 8" USEPA Meeting on
TCRA Issues (Michael Berhoff
PM for Landfill)

Jun. 6™ USEPA Meeting on
TCRA lssues

May 14™: Letter request for
Emergency Action

May 17™: Approval of Geotech
scope and DQOs

May 22™ : Formal request by
City to Address Banks

Jun. 6" : USEPA Mtg.

Jun, 28" : Emergency Action
Request Letter

Jun. 29" : USEPA Approval of
Emergency Action Response

e

Aug. 9™ Meet with City on
Concept Plan for Plainwell Mill

| July 24®: Conditional Multi-Area

QAPP Ampproval
July 27™: Design Report
Submittal

Aug. 3 Final QAPP Responses
Sent

Aug. 1*: USEPA Approval of
Emergency Action

Aug. 3": Conditional Approval of
Work Plan and FSP

Aug. 13™: Initiated Site
Preparation Activities

Aug. 15": Conditional Approval of
Powerhouse Channel Design
Report

Sept. 6™ : Began Excavation of
Channel

Sept. 7™ Submitted final text of
Design Report

July 16" : Bank
Reconnaissance Work Plan
Conditionally Approved

July 17" = 20" : Field Work: 35
Hand Augers, 12 Sediment
Cores, and 12 Borings

Aug. 14" : Submitted
Conceptual Design for
Emergency Action Along Banks

Aug. 22™ : Submitted Final
Revisions for Bank
Reconnaissance

Sept 5™ : Submitted Design
Report

Sept. 11™ : Received comments
on Conceptual Design Report

J

Conference Calls

Nov. 13"™: City update meeting
on Mill Redevelopment

Dec. 7": City and USEPA
Meeting

Oct. 2™ - Site Mtg and County
Mtg.

Oct. 3" — USEPA Mtg.
Dec. 7 — USEPA Mtg.

Nov. 7" : Completed Fall 2007
Emergency Action Tasks

(Weyerhaeuser & USEPA):
Oct. 4™, 10™, 11", 15", 16" &
18"

Responses to USEPA
Comments Dated:

Oct. 16™, 17", 22™, and 25"
Oct. 16™ : Initiate Site Prep.

Oct. 31*" : USEPA Conditional
Approval of Design Report

Nov. 13" : Approve field work
and initiate bank excavations

Dec. 12™: Zone A Completed

Dec. 20™: Site shut down for

Sept. 17™ : Requested Approval
g;- eq

{ e Preparation Activities/

Mar. 4™: Submittal of Plainwell
Mill Work Plan Addendum #1
Mar. 11™ : City update meeting
on Mill Redevelopment

Mar. 21" Comments on
Plainwell Mill Work Plan
Addendum from USEPA

Mar. 28" : Comment response
letter sent to USEPA

Site Temporarily Closed

Jan. 2" : Work Restarted

Jan. 14™: Zone B Completed
Mar. 6™ Zone D Completed

Mar. 31 Zone C Completed

o

Prepare RD Work Plan

Mar. 23™ : Submit RD Work
Plan

Received Comments from RD
Work Plan

Next Steps:
Finalize site restoration activities
as soon as weather permits.

Prepare and complete
documentation report.

Apr. 1 Start preparation for
off-site transport and disposal

Next Steps:

Complete off site disposal
Complete site Restoration
Prepare documentation report

N

Finalize Documentation Report

.

_/

Note: Consent Decree Entered on 2/15/05

PROJECT: WEYERHAEUSER COMPANY
KALAMAZOO RIVER SUPERFUND SITE
SHEET TITLE: 12™ STREET LANDFILL AND
PLAINWELL MILL BANKS

PROJECT SUMMARY 2006 TO 2008

DATE: APRIL 2008
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